

1.0	Project Initiation
1.1	Assemble and welcome project team
1.2	Conduct historical research about the business
1.3	Discuss objectives with client
2.0	Early Planning Phase
2.1	Investigate feasibility
2.2	Consider a make vs. buy decision
2.3	Develop a work breakdown structure
2.4	Provide time estimates
2.5	Develop a project schedule
2.6	Calculate cost estimates
2.7	Prepare project proposal to client
2.8	Present proposal to client
3.0	Develop supporting plans
3.1	Develop a quality management plan
3.2	Identify risks and build a risk management plan
3.3	Describe a communications plan
3.4	Develop a procurement plan
4.0	Analysis
4.1	Conduct interviews of key personnel
4.2	Administer questionnaires
4.3	Read company reports
4.4	Analyze data flow
5.0	Design
5.1	Build prototype website
5.2	Obtain reactions from client
5.3	Modify prototype website
5.4	Seek final recommendations from client
5.5	Complete website
6.0	Launch
6.1	Create training manual
6.2	Document website features and logic
6.3	Present final website to client